
Revised Timeline for Oregon Decision (updated on 9/30/14} 

o Week of Sept. 9: 
o MNGT/LEGAL TEAM completes review of Forestry-Riparian. 
o ALLISON drafts response to comments for Forestry-Riparian. Completed 
o ALLISON provides drafts of Forestry-Riparian and Forestry-Landslides rationales to NMFS for 

review. Completed 
o Week of Sept. 15: 

o DON completes rationales for new development 
o DON completes rationale for OSDS. Completed 
o MNGT/LEGAL TEAM completes review of Forestry-Landslides. 
o ALAN leads discussion on Forestry-Roads for Mngt/Legal Team meeting. Completed 
o ALLISON drafts response to comments for Forestry-Landslides. Completed 

o Week of Sept. 22: 
o DON drafts response to comments for new devei/OSDS. 
o DON completes review of general response to comments Completed 
o ALLISON incorporates Dan's comments to the general response to comments. 
o JENNY drafts rationale for Forestry-Pesticides 
o JENNY leads discussion of Forestry-Pesticides for Mngt/Legal Team meeting Completed 
o ALAN drafts rationale for Forestry-Roads. Completed 
o MNGT/LEGAL TEAM reviews Forestry-Roads rationale. 
o TECH TEAM integrates any comments from NMFS on Forestry-Riparian and Forestry­

Landslides. 
o ALLISON provides drafts of Forestry-Roads to NMFS for review. 
o TECH TEAM reviews response to comments on Forestry-Riparian and Forestry-Landslides. 

o Week of Sept. 29: 
o MNGT/LEGAL TEAM review Forestry-Pesticide rationale. 
o MNGT/LEGAL TEAM continue review of response to comments for general comments, new 

devel and OSDS (week 1 of 2 week review) 
o ALAN leads discussion on Agriculture for Mngt/Legal Team meeting (or revisit any 

outstanding forestry issues before moving on to ag). Postponed 
o ALLISON drafts response to comments for Forestry-Roads. 

ALLISON shares Forestry-Pesticide rationale with NMFS for review. 
o Week of Oct. 6: 

o ALAN leads additional discussion on Agriculture for Mngt/Legal Team meeting. Postponed. 
o ALAN drafts rationale for agriculture. Postponed. 
o TECH TEAM reviews response to comments on Forestry-Roads and Forestry-Pesticides. 
o ALLISON shares response to comments on Forestry-Riparian and Forestry-Landslides with 

NMFS. 
o MNGT/LEGAL TEAM reviews response to comments for general comments, new devel and 

OSDS (week 2 of 2 week review). 
o Week of Oct. 13: 

o ALAN completes draft of agriculture rationale and response to comments. Postponed. 
o MNGT/LEGAL TEAM reviews response to comments for Forestry-Riparian, Forestry­

Landslides, Forestry-Roads, and Forestry-Pesticides 
o Oct. 20-Nov. 7: 

o MNGT/LEGAL TEAM reviews agriculture rationale and response to comments. Postponed. 
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o MNGT/LEGAL TEAM completes review of response to comments for Forestry-Riparian, 
Forestry-Landslides, Forestry-Roads, and Forestry-Pesticides 

o MNGT/LEGAL TEAM conducts final review of all other decision rationales, response to 
comments to make sure all prior comments have been satisfactorily addressed. 

o TECH TEAM drafts Federal Register Notice and briefing docs for upper mngt/leadership. 
o Nov. 10-Nov. 26: 

o MNGT/LEGAL TEAM reviews Federal Register Notice and briefing docs. 
o TECH TEAM works with MNGT/LEGAL TEAM to address any remaining issues and finalize 

language for decision rationales, response to comments and clearance package. 
o Mid Nov: NOAA/EPA begin to schedule briefings for upper mngt/leadership beginning in early Dec. 
o Nov. 26: Pens Down! 
o Nov. 27: Happy Thanksgiving! 
o Dec. 1-Jan 30: 

o EPA/NOAA clear final decision rationale, response to comments, and Federal Register 
Notice through respective agencies and make final adjustments as necessary; 

o NOAA/EPA develop rollout plan and materials for announcing final decision. 
o NOAA/EPA schedule con calls among agency leadership, if needed, to resolve differences 

among the agencies. 
o January 2015: Finalize and begin to execute roll out plan; including heads up to state and Hill staff. 
o January 30, 2015: NOAA/EPA send letter to state announcing final decision, ccing plaintiff; send 

Federal Register Notice for publication. 
o First week of February: NOAA/EPA announce final decision in Federal Register. 
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Revised Timeline for Oregon Decision (updated on 9/30/14) 

o Week of Sept. 9: 
o MNGT/LEGAL TEAM completes review of Forestry-Riparian. 
o ALLISON drafts response to comments for Forestry-Riparian. Completed 
o ALLISON provides drafts of Forestry-Riparian and Forestry-Landslides rationales to NMFS for 

review. Completed 
o Week of Sept. 15: 

o DON completes rationales for new development 
o DON completes rationale for OSDS. Completed 
o MNGT/LEGAL TEAM completes review of Forestry-Landslides. 
o ALAN leads discussion on Forestry-Roads for Mngt/Legal Team meeting. Completed 
o ALLISON drafts response to comments for Forestry-Landslides. Completed 

o Week of Sept. 22: 
o DON drafts response to comments for new devei/OSDS. 
o DON completes review of general response to comments Completed 
o ALLISON incorporates Dan's comments to the general response to comments. 
o JENNY drafts rationale for Forestry-Pesticides 
o JENNY leads discussion of Forestry-Pesticides for Mngt/Legal Team meeting Completed 
o ALAN drafts rationale for Forestry-Roads. Completed 
o MNGT/LEGAL TEAM reviews Forestry-Roads rationale. 
o TECH TEAM integrates any comments from NMFS on Forestry-Riparian and Forestry­

Landslides. 
o ALLISON provides drafts of Forestry-Roads to NMFS for review. 
o TECH TEAM reviews response to comments on Forestry-Riparian and Forestry-Landslides. 

o Week of Sept. 29: 
o MNGT/LEGAL TEAM review Forestry-Pesticide rationale. 
o MNGT/LEGAL TEAM continue review of response to comments for general comments, new 

devel and OSDS (week 1 of 2 week review) 
o ALAN leads discussion on Agriculture for Mngt/Legal Team meeting (or revisit any 

outstanding forestry issues before moving on to ag). Postponed 
o ALLISON drafts response to comments for Forestry-Roads. 

ALLISON shares Forestry-Pesticide rationale with NMFS for review. 
0 ~eek of Oct. 6]: -- - - -(Comment [ACl]: Note: Lynda out Oct. 6-14; 

o ALAN leads additional discussion on Agriculture for Mngt/Legal Team meeting. Postponed. 
o ALAN drafts rationale for agriculture. Postponed. 
o TECH TEAM reviews response to comments on Forestry-Roads and Forestry-Pesticides. 
o ALLISON shares response to comments on Forestry-Riparian and Forestry-Landslides with 

NMFS. 
o MNGT/LEGAL TEAM reviews response to comments for general comments, new devel and 

OSDS (week 2 of 2 week review). 
o ~eek of Oct. 13:] _ - -(Comment [AC2]: Allison out Oct. 17-20 

o ALAN completes draft of agriculture rationale and response to comments. Postponed. 
o MNGT/LEGAL TEAM reviews response to comments for Forestry-Riparian, Forestry­

Landslides, Forestry-Roads, and Forestry-Pesticides 
o Oct. 20-Nov. 7: 

o MNGT/LEGAL TEAM reviews agriculture rationale and response to comments. Postponed. 
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o MNGT/LEGAL TEAM completes review of response to comments for Forestry-Riparian, 
Forestry-Landslides, Forestry-Roads, and Forestry-Pesticides 

o MNGT/LEGAL TEAM conducts final review of all other decision rationales, response to 
comments to make sure all prior comments have been satisfactorily addressed. 

o TECH TEAM drafts Federal Register Notice and briefing docs for upper mngt/leadership. 
o [Nov. 10-Nov. 26: [ ,- _ - -(Comment [AC3]: Note: Allison out Nov. 7-14 

o MNGT/LEGAL TEAM reviews Federal Register Notice and briefing docs. 
o TECH TEAM works with MNGT/LEGAL TEAM to address any remaining issues and finalize 

language for decision rationales, response to comments and clearance package. 
o Mid Nov: NOAA/EPA begin to schedule briefings for upper mngt/leadership beginning in early Dec. 
o Nov. 26: Pens Down! 
o Nov. 27: Happy Thanksgiving! 
o Dec. 1-Jan 30: 

o EPA/NOAA clear final decision rationale, response to comments, and Federal Register 
Notice through respective agencies and make final adjustments as necessary; 

o NOAA/EPA develop rollout plan and materials for announcing final decision. 
o NOAA/EPA schedule con calls among agency leadership, if needed, to resolve differences 

among the agencies. 
o January 2015: Finalize and begin to execute roll out plan; including heads up to state and Hill staff. 
o January 30, 2015: NOAA/EPA send letter to state announcing final decision, ccing plaintiff; send 

Federal Register Notice for publication. 
o First week of February: NOAA/EPA announce final decision in Federal Register. 
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